
ID WBS Task Name Contact Resource
Initials

220 3.5.1.4.1 Define standard durable location machine configuration GG PM

242 3.5.2.1.3 Install auto-clean up for SamGrid job queue GG PM

224 3.5.1.4.2.3 Developers install and test durable location node (by Fri Nov 23) GG PM

225 3.5.1.4.2.4 Adjust current installation instructions GG PM

243 3.5.2.1.4 Test/observe auto-clean up for SamGrid job queue GG PM,AL

226 3.5.1.4.2.5 Adjust current software to use standard location as default GG PM

245 3.5.2.1.5 Install auto-clean up of OSG job queue GG PM

246 3.5.2.1.2 Test/observe auto-clean up fo OSG job queue GG PM,AL

248 3.5.2.2.1 Resolve: Globus gatekeeper does not properly cleanup gass caches GG PM

249 3.5.2.2.2 Periodically clean up gram log files at fwd nodes and exec sites GG PM

37 2.6.4 D0repro tools adaptation: Use generic runjob interfaces in Samgrid for data processing App GG PM

250 3.5.2.2.3 Clean up sandboxes and jim_tmp areas at fwd node GG PM

251 3.5.2.2.4 Clean up non-rotated log files (eg. Tomcat) GG PM

252 3.5.2.3 Automation of all gridmap file management (including condor_schedd) GG PM

259 3.5.3.1.1 Determine goal level, requirements GG PM

340 4.3.2.6 Job State diagram with most common error state causes MD PM

254 3.5.2.5 Add the deployment of scripts to installation instructions GG PM

260 3.5.3.1.2 Determine existing querying performance GG PM

42 2.7.1 Generalization of Job Types according to I/O Characteristics GG PM

345 4.3.3.3 Augment Job States to be more meaningful to large customer GG PM

262 3.5.3.1.4 Evaluate condor_quill, if determined to be necessary GG PM

43 2.7.2 Resolve how to add production paths in future: Document GG PM

263 3.5.3.2 Improve algorithm for selection of OSG resources GG PM

18 2.3.2 Store output from any stage: Describe suitable test of feature GG PM

56 2.9.1 Start Prod at Stage 2: SamGrid notification=all bug fix GG PM
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D0
Request

Request
Id

Major
Milestone

Duration Start Finish

No No 2 days Mon 11/19/07 Tue 11/20/07

No No 2 days Wed 11/21/07 Mon 11/26/07

No No 1 day Mon 11/26/07 Mon 11/26/07

No No 1 day Tue 11/27/07 Tue 11/27/07

No No 1 day Tue 11/27/07 Tue 11/27/07

No No 1 day Wed 11/28/07 Wed 11/28/07

No No 2 days Thu 11/29/07 Fri 11/30/07

No No 1 day Mon 12/3/07 Mon 12/3/07

No No 1 day Tue 12/4/07 Tue 12/4/07

No No 1 day Wed 12/5/07 Wed 12/5/07

Yes Prd7 No 8 days Thu 12/6/07 Mon 12/17/07

No No 1 day Thu 12/6/07 Thu 12/6/07

No No 2 days Fri 12/7/07 Mon 12/10/07

No No 2 days Tue 12/11/07 Wed 12/12/07

No No 4 days Thu 12/13/07 Tue 12/18/07

No No 5 days Thu 12/13/07 Wed 12/19/07

No No 3 days Wed 12/19/07 Fri 12/21/07

No No 4 days Wed 12/19/07 Wed 12/26/07

Yes MC4 No 4 days Thu 12/20/07 Thu 12/27/07

No No 3 days Thu 12/20/07 Wed 12/26/07

No No 5 days Thu 12/27/07 Fri 1/4/08

Yes MC4 No 5 days Fri 12/28/07 Mon 1/7/08

No No 6 days Mon 1/7/08 Mon 1/14/08

Yes MC1 No 2 days Tue 1/8/08 Wed 1/9/08

Yes MC2a No 8 days Tue 1/15/08 Fri 1/25/08

PM Define standard durable location mach
PM Install au

PM Develop
PM Adj

PM,AL Tes
PM

PM

S M T W T F S S M T W T F S S M T W T F S S M T W
Nov 4, '07 Nov 11, '07 Nov 18, '07 Nov 25, '07
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ine configuration

uto-clean up for SamGrid job queue

ers install and test durable location node (by Fri Nov 23)

just current installation instructions

st/observe auto-clean up for SamGrid job queue

Adjust current software to use standard location as default

Install auto-clean up of OSG job queue
PM,AL Test/observe auto-clean up fo OSG job queue

PM Resolve: Globus gatekeeper does not properly cleanup gass caches
PM Periodically clean up gram log files at fwd nodes and exec sites

PM D0repro tools adaptation: Use generic runjob interfaces in Samgrid for data processing App
PM Clean up sandboxes and jim_tmp areas at fwd node

PM Clean up non-rotated log files (eg. Tomcat)
PM Automation of all gridmap file management (including condor_schedd)

PM Determine goal level, requirements
PM Job State diagram with most common error state causes

PM Add the deployment of scripts to installation instructions
PM Determine existing querying performance

PM Generalization of Job Types according to I/O Characteri
PM Augment Job States to be more meaningful to large custome

PM Evaluate condo
PM

PM
PM

T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M
Dec 2, '07 Dec 9, '07 Dec 16, '07 Dec 23, '07 Dec 30, '07 Jan 6, '08
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teristics

mer

dor_quill, if determined to be necessary

Resolve how to add production paths in future: Document

Improve algorithm for selection of OSG resources

Store output from any stage: Describe suitable test of feature
PM Start Prod at Stage 2: SamGrid notification=all bug fix

T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S
Jan 13, '08 Jan 20, '08 Jan 27, '08 Feb 3, '08 Feb 10, '08 F
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